ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

April 15, 2014

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  March 2014 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.32

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in March 2014 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e March 3 - NW Natural and Siltronic attended a meeting with EPA to discuss the path
forward for the Gasco Sediments Site Substantial Product Accessibility Framework and

other unresolved technical issues on the draft Engineering Evaluation/Cost Analysis.

e March 17 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e March 24 — Anchor QEA performed the monthly visual monitoring of the shoreline area
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in the direct vicinity of the pilot cap.

2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submit the April monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

e NW Natural and Siltronic to further discuss with EPA the path forward for the Gasco
Sediments Site Substantial Product Accessibility Framework and other unresolved technical

issues on the Engineering Evaluation/Cost Analysis.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
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Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation

Alan Gladstone and William Earle, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

www.anchorqea.com
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Visual Observations Log Form

Date

Location:

Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

March 24, 2014 Project Number: 000029-02 BG-32 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 8)—March 2014

Time

March 24, 2014 @ 14:30 Observation March 24, 2014 @ 15:30

Concluded:

Scattered clouds, 67° Fahrenheit, southeast wind @ 5-10 knots.

Light wave action (0.0 — 0.3 feet in height)

No

Tidal Conditions:

Willamette River level on 3/24/14 ranged in elevation from 4.98 to 6.43 feet.
The Willamette River level during photos was approximately 6.12 feet
measured at 15:00 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation and the extents of
the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed across the cap area, between the upriver
corner of the ship dock and the wooden dolphin (near the upriver extent of
the site and near the Siltronic Corporation outfall). Buoys that identify the
cap area to mariners are in place as installed. The position of the FAMM oil
boom, warning buoys, and a general overview of the site shoreline is shown
in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 1— River level currently above the extent of sediment cap (3/24/14):
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Photo 2 — FAMM oil boom shown and mariner warning buoys in place across pilot cap area. (3/24/14):

T T

Page 2 of 3



Photo 3 — Conditions immediately downriver of cap area (3/24/14):
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